

PUBLIC BUILDING AND SITE COMMISSION

Regular Meeting of the PBSC Tuesday, November 24, 2020 7:00 p.m.

DUE TO THE COVID-19 SOCIAL DISTANCING PERIOD, THIS MEETING WILL BE HELD REMOTELY.
THE BELOW IS AVAILABLE FOR REMOTE PARTICIPATION.

Meeting ID meet.google.com/sqa-ehce-ses

Phone Number (US)+1 929-276-0853 PIN: 225 791 814#

AGENDA

Call to Order

Public Participation

Approval of Minutes from October 27, 2020 Regular Meeting

Business: Discussion and Possible Action

- 1. Newtown Police Station
 - a. Project Status and Next Steps Summary
 - b. Project Schedule Review Summary/Potential Move in Timeline
 - c. Project Budget Review Summary
 - d. Project Change Orders
 - e. Invoices for Payment
- 2. Hawley Elementary School
 - a. Engineering Design Status and Schedule Update
 - b. Invoices for Payment
- 3. Sandy Hook Permanent Memorial
 - a. Design Status Update
 - b. Construction Manager Status Update/Coordination with SWA
 - c. Invoices for Payment
- 4. The next regular meeting is scheduled for December 15, 2020
- 5. Adjournment

